

Revised Annual Procurement Plan (2022-23) (3rd revised, June-2023)

Division/Ministry
Agency
Procuring Entity Name and Code

: Prime Minister's Office
: Public Private Partnership Authority
: Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue (PPPTAF)
Type: Services (Transaction Advisor)

Package No	Description of Procurement Package Services	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise EOI	Issue RFP	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR1	Appointment of Transaction Advisor for Construction of Multimodal Transport hub at Dhaka Railway station Kamalapur	LS	1	OTM/DPM/L TM	CEO	GOB (PPPTAF)	1000.00	-	-	25-08-22	11-10-22	11-11-22	20-11-22	26-02-23 11-05-2023	-	-
SR2	Supply of Treated Water from Meghna River to Bangabandhu Sheikh Mujib Shilpa Nagar	LS	1	OTM/DPM/L TM	CEO	GOB (PPPTAF)	1000.00	-	15-01-23	20-03-23	08-05-23	22-05-23 29-05-23	08-06-23	20-06-23	-	-
SR3	Operation and Maintenance of 3rd Terminal at Hazrat Sahajalal International Airport (HSIA)	LS	1	OTM/DPM/L TM	CEO	GOB (PPPTAF)	800.00	-	-	15-05-23	08-06-23	15-06-23	-	-	-	-
	Total:						2800.00									

Subul
25/06/23

মোঃ আনোয়ারুল হাবীব
পরিচালক
পিপিপি কর্তৃপক্ষ
প্রধানমন্ত্রীর কার্যালয়

Dr. Md. Mushfiqur Rahman
25/6/23
Dr. Md. Mushfiqur Rahman
Secretary and Chief Executive Officer
Public Private Partnership Authority