


## ANNUAL PROCUREMENT PLAN (2023-2024) (2<sup>nd</sup> Revised)


Division/Ministry : Prime Minister's Office  
 Agency : Public Private Partnership Authority  
 Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue  
 Type: Works

Pac No	Budget Code	Description of Procurement Package Works	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
WR1.	৩২১১১০৭ [যানবাহন ব্যবহার (চুক্তি ভিত্তিক)]	পিপিপি কর্তৃপক্ষের জন্য মাইক্রোবাস ভাড়া	Lot	01	OTM	CEO	GoB	1.10	Jan/2024	27.03.2024	18.04.2024	18.04.2024	13.05.2024	13.05.2024	21.05.2024	30.05.2024
WR2.	৩২৫৫১০২ (মুদ্রণ ও বাঁধাই)	পিপিপি কর্তৃপক্ষের লোগো সম্বলিত ফ্রেস্ট মুদ্রণ/প্রভুত	Lot	01	RFQ	CEO	GoB	2.65	Aug/2023	17.08.2023	23.08.2023	23.08.2023	30.08.2023	30.08.2023	30.08.2023	12.09.2023
WR3.	৩২৫৫১০২ (মুদ্রণ ও বাঁধাই)	ব্রোশিয়ার/লিফলেট মুদ্রণ	Lot	01	RFQ	CEO	GoB	0.50	Aug/2023	-	-	-	30.08.2023	30.08.2023	30.08.2023	18.09.2023
WR4.	৩২৫৫১০২ (মুদ্রণ ও বাঁধাই)	পিপিপি কর্তৃপক্ষের সিটিজেন চার্টার মুদ্রণ ও ফিটিং	Lot	01	RFQ	CEO	GoB	0.38	Dec/2023	-	-	-	17.12.2023	17.12.2023	17.12.2023	24.12.2023
WR5.	৩২৫৫১০২ (মুদ্রণ ও বাঁধাই)	পিপিপি কর্তৃপক্ষের বার্ষিক প্রতিবেদন মুদ্রণ	Lot	01	RFQ	CEO	GoB	1.07	Dec/2023	-	-	-	28.12.2023	28.12.2023	28.12.2023	22.01.2024
WR6.	৩২৫৫১০২ (মুদ্রণ ও বাঁধাই)	পিপিপি কর্তৃপক্ষের জন্য যাইল ফোন্টার মুদ্রণ	Lot	01	RFQ	CEO	GoB	1.03	Jan/2024	-	-	-	23.01.2024	23.01.2024	23.01.2024	05.02.2024
WR7.	৩২৫৫১০২ (মুদ্রণ ও বাঁধাই)	পিপিপি কর্তৃপক্ষের বার্ষিক প্রতিবেদন মুদ্রণ	Lot	01	RFQ	CEO	GoB	1.56	Feb/2024	-	-	-	25.02.2024	25.02.2024	25.02.2024	19.03.2024
WR8.	৩২৫৫১০২ (মুদ্রণ ও বাঁধাই)	পিপিপি কর্তৃপক্ষের লোগো সম্বলিত ফ্রেস্ট মুদ্রণ/প্রভুত	Lot	01	RFQ	CEO	GoB	3.00	May/2024	15.05.2024	23.05.2024	23.05.2024	26.05.2024	27.05.2024	27.05.2024	03.06.2024
WR9.	৩২৫৭৩০১ (অনুষ্ঠান উৎসবাদি)	পিপিপি কর্তৃপক্ষের লোগো সংবলিত গিফট বক্স ক্রয়	Lot	01	RFQ	CEO	GoB	3.00	May/2024	19.05.2024	27.05.2024	27.05.2024	28.05.2024	29.05.2024	29.05.2024	06.06.2024
WR10.	৩২৫৮১০২ (অসম্বাষপত্র)	কাঠের চেয়ার মেরামতকরণ	Lot	01	RFQ	CEO	GoB	2.00	May/2024	15.05.2024	23.05.2024	23.05.2024	26.05.2024	27.05.2024	27.05.2024	03.06.2024
WR11.	৩২৫৮১০৭ (অনাবাসিক ভবন)	পিপিপি কর্তৃপক্ষের ব্লক-১ এর বাথরুম আধুনিকায়নসহ আনুষঙ্গিক সংস্কার কাজ	Lot	01	OTM	CEO	GoB	5.86	Dec/2023	02.01.2024	11.01.2024	11.01.2024	11.01.2024	11.01.2024	11.01.2024	14.03.2024
WR12.	৩২৫৮১০৭ (অনাবাসিক ভবন)	পিপিপি কর্তৃপক্ষের ব্লক-২ এর গণবাথরুম এবং ওয়াশরুমের সংস্কার কাজ	Lot	01	OTM	CEO	GoB	14.00	May/2024	19.05.2024	03.06.2024	04.06.2024	06.06.2024	06.06.2024	06.06.2024	13.06.2024
WR13.	৩২১১১২৫ (প্রচার ও বিজ্ঞাপন)	পিপিপি কর্তৃপক্ষের জন্য সাইবোর্ড ও পিপিপি লিফলেট মুদ্রণ	Lot	01	RFQ	CEO	GoB	3.00	May/2024	15.05.2024	23.05.2024	23.05.2024	26.05.2024	27.05.2024	27.05.2024	03.06.2024
<b>Total = 39.15</b>																

  
15.02.24

Muhammad Muklesur Rahman  
 Director (Admin)  
 Public Private Partnership (PPP) Authority

  
05.5.24


Dr. Md. Mushfiqur Rahman  
 Chief Executive Officer (Secretary)  
 Public Private Partnership (PPP) Authority

## ANNUAL PROCUREMENT PLAN (2023-2024) (2<sup>nd</sup> Revised)

Division/Ministry : Prime Minister's Office  
 Agency : Public Private Partnership Authority  
 Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue  
 Type: Goods

Pac No	Budget Code	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1.	৩২৫৫১০১ (কম্পিউটার সামগ্রী)	পিপিপি কর্তৃপক্ষের অফিসের ব্যবহৃত প্রিন্টার ও ফটোকপিয়ার সমূহের টোনার ক্রয়	Lot	01	RFQ	CEO	GoB	1.42	13.11.2023	20.11.2023	20.11.2023	23.11.2023	23.11.2023	23.11.2023	30.11.2023
GR2.	৩২৫৫১০১ (কম্পিউটার সামগ্রী)	পিপিপি কর্তৃপক্ষের অফিসের ব্যবহারের জন্য ফটোকপিয়ার ও প্রিন্টারের টোনার ক্রয়	Lot	01	RFQ	CEO	GoB	2.93	20.03.2024	27.03.2024	27.03.2024	28.03.2024	28.03.2024	28.03.2024	08.04.2024
GR3.	৩২৫৫১০৫ (অন্যান্য মনিহারি)	পিপিপি কর্তৃপক্ষ অফিসের মনিহারী সামগ্রী ক্রয়	Lot	01	RFQ	CEO	GoB	2.99	08.10.2023	15.10.2023	15.10.2023	17.10.2023	17.10.2023	17.10.2023	25.10.2023
GR4.	৩২৫৫১০৫ (অন্যান্য মনিহারি)	পিপিপি কর্তৃপক্ষ অফিসের মনিহারী সামগ্রী ক্রয়	Lot	01	RFQ	CEO	GoB	2.97	20.03.2024	27.03.2024	27.03.2024	28.03.2024	28.03.2024	28.03.2024	04.04.2024
GR5.	৩২৫৫১০৫ (অন্যান্য মনিহারি)	পিপিপি কর্তৃপক্ষ অফিসের ফ্লোকারিজ সামগ্রী ক্রয়	Lot	01	RFQ	CEO	GoB	3.00	15.05.2024	23.05.2024	23.05.2024	26.05.2024	27.05.2024	27.05.2024	03.06.2024
GR6.	৩২৫৫১২৭ (ফিটিং ও ফিক্সার)	পিপিপি কর্তৃপক্ষের কর্মকর্তাগণের কক্ষ, ওয়ার্ক স্টেশনসহ বিভিন্ন লাইট ও থাই দরজার লক ক্রয়	Lot	01	RFQ	CEO	GoB	2.71	11.01.2024	22.01.2024	22.01.2024	23.01.2024	23.01.2024	23.01.2024	28.01.2024
GR7.	৪১১২২০২ (কম্পিউটার ও আনুষাঙ্গিক)	Procurement of Supply of Laptop	Lot	01	RFQ	CEO	GoB	1.99	05.11.2023	12.11.2023	12.11.2023	13.11.2023	13.11.2023	13.11.2023	27.11.2023
GR8.	৪১১২২০২ (কম্পিউটার ও আনুষাঙ্গিক)	Procurement of Supply of Computer and Computer Accessories	Lot	01	RFQ	CEO	GoB	2.99	23.01.2024	01.02.2024	01.02.2024	06.02.2024	06.02.2024	06.02.2024	29.02.2024
GR9.	৪১১২২০২ (কম্পিউটার ও আনুষাঙ্গিক)	Procurement of Supply of Laptop and Devices	Lot	01	OTM/RFQ	CEO	GoB	10.00	19.05.2024	03.06.2024	04.06.2024	05.06.2024	05.06.2024	05.06.2024	10.06.2024
GR10	৪১১৩৩০১ (কম্পিউটার সফটওয়্যার)	Procurement of Visitor Management System	Lot	01	RFQ	CEO	GoB	3.95	22.02.2024	03.03.2024	03.03.2024	04.03.2024	04.03.2024	04.03.2024	01.04.2024
GR11	৪১১২৩০৩ (বেদ্যুতিক সরঞ্জামাদি)	Procurement of AC	Lot	01	RFQ	CEO	GoB	2.98	11.01.2024	21.01.2024	21.01.2024	23.01.2024	23.01.2024	23.01.2024	04.02.2024
GR12	৪১১২৩০৩ (বেদ্যুতিক সরঞ্জামাদি)	Procurement of Electrical Item	Lot	01	RFQ	CEO	GoB	2.97	15.05.2024	23.05.2024	23.05.2024	26.05.2024	27.05.2024	27.05.2024	03.06.2024
GR13	৪১১২৩১৪ (আসবাবপত্র)	Procurement of Chair & Visitor Chair	Lot	01	RFQ	CEO	GoB	2.99	02.01.2024	10.01.2024	10.01.2024	11.01.2024	11.01.2024	11.01.2024	22.01.2024
GR14	৪১১২৩১৪ (আসবাবপত্র)	Procurement of Furniture	Lot	01	RFQ	CEO	GoB	2.95	20.01.2024	27.03.2024	27.03.2024	28.03.2024	28.03.2024	28.03.2024	02.05.2024
GR15	৪১১২৩১৪ (আসবাবপত্র)	Procurement of Furniture (Training Room)	Lot	01	RFQ	CEO	GoB	3.00	15.05.2024	23.05.2024	23.05.2024	26.05.2024	27.05.2024	27.05.2024	03.06.2024
<b>Total = 49.84</b>															

  
 Muhammad Muklesur Rahman  
 Director (Admin)  
 Public Private Partnership (PPP) Authority


  
 Dr. Md. Mushfiqur Rahman  
 Chief Executive Officer (Secretary)  
 Public Private Partnership (PPP) Authority


## ANNUAL PROCUREMENT PLAN (2023-2024) (2<sup>nd</sup> Revised)

Division/Ministry : Prime Minister's Office  
Agency : Public Private Partnership Authority  
Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue  
Type: Services

Pac No	Budget Code	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise EOI	RFP Submission	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR1.	৩২৫৭১০১ (কনসালটেন্সি)	EOI for Selection of Individual Consultants (Junior Consultant)	Lot	02	OTM	CEO	GoB	13.00	Oct/2023	15.10.2023	12.11.2023	12.11.2023	14.12.2023	14.12.2023	29.11.2023	17.12.2023	30.06.2024
SR2.	৩২৫৭১০১ (কনসালটেন্সি)	EOI for Selection of Individual Consultants (Junior Consultant)	Lot	05	OTM	CEO	GoB	32.00	May/2023	15.05.2024	30.05.2024	02.06.2024	03.06.2024	03.06.2024	05.06.2024	06.06.2024	09.06.2024
<b>Total: 45.00</b>																	

  
Muhammad Muklesur Rahman  
Director (Admin)  
Public Private Partnership (PPP) Authority

  
Dr. Md. Mushfiqur Rahman  
Chief Executive Officer (Secretary)  
Public Private Partnership (PPP) Authority